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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

: M REGION5
2 M ¢ 77 WEST JACKSON BOULEVARD 300000+
% CHICAGO, IL 60604-3590
’?,‘.‘L PRO“‘"O
MG 21 2000
RAEPLY TO THE ATTENTION OF
MEMORANDUM SE-S5J

DATE: AUG 21 2601

SUBJECT: ACTION MEMORANDUM - Request for a Ceiling Increase
for the Removal Action at the 76" and Albany Site,
Chicago, Cook County, Illinois
(Site ID #A541)

FROM: Brad Benning, On-Scene Coordinator
Emergency Response Section II

TO: William E. Muno, Director
Superfund Division

THRU: Richard Karl, Chief
Emergency Response Branc

I. PURPOSE

The purpose of this memorandum is to document and request your
approval to increase the total project ceiling for this removal
and re-establish project ceilings for U.S. EPA, the Superfund
Technical Assistance and Response Team (START) and the Emergency
Rapid Response Service (ERRS) contractor. This memorandum
requests an additional $475,380 due to anticipated costs in
excess of the original procurement request and the previous
ceiling increase dated February 7, 2001. The added costs are a
result of additional waste volumes which remain on site and have
not been removed due to a lack of financial resources. The City
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of Chicago has stopped all work at the site and is requesting
additional assistance to remove approximately 10,000 cubic yards
of treated Automobile Shredder Residue (ASR).

SITE CONDITIONS AND BACKGROUND
The CERCLIS ID number for the Site is ILSFN0507984.

The original Action Memorandum for the 76" and Albany Site was
signed on November 3, 2000, in the amount of $750,750. The
removal was initiated on December 18, 2000, and was expected to
address approximately 10,000 cubic yards of (ASR) contaminated
with lead and PCBs. Upon discovery of additional ASR material a
ceiling increase was approved February 7, 2001, in the amount of
$835,050. The total volume of ASR treated and shipped for
disposal was estimated at 25,220 cubic yards. The City of
Chicago was conducting a parallel operation addressing ASR in a
different location at the Site. They were utilizing .the same
contractor and treatment methodology for the ASR, but shipping to
a different disposal site. The City completed excavation and
treatment of the remaining ASR, but exhausted their funding prior
to completion of disposal activities. Approximately 10,000 cubic
yards of treated ASR remains stockpiled on the site. Due to the
ongoing redevelopment of the property and that the City does not
anticipate additional funds becoming available in the near term,
they are requesting assistance to remove the treated stockpile of
ASR under the current removal action. The anticipated waste
volume remaining is 10,000 cubic yards, and is the main reason
for the ceiling increase that is being requested.

III. THREATS TO PUBLIC HEALTH OR WELFARE OR THE
ENVIRONMENT, AND STATUTORY AND REGULATORY AUTHORITIES

Refer to the original Action Memorandum dated November 3, 2000.

IV. ENDANGERMENT DETERMINATION

Refer to the original Action Memorandum dated November 3, 2000.



V. PROPOSED ACTIONS AND ESTIMATED COSTS

All actions listed in the original Action Memorandum will be
performed and remain unchanged. These activities will require an
additional ten 10-hour on-site days to complete. Below is a
detailed breakdown of costs for both the current and proposed
ceiling.

REMOVAL PR CEILING ESTIMATE

EXTRAMURAL COSTS Current Ceiling Proposed

' Ceiling
Cleanup Contractor Costs $1,150,000 $1,481,000
Contingency (15%) 172,500 238,700
Subtotal 51,322,500 1,719,700
START Costs 26,600 34,600
Total Extramural Costs $1,349,100 $1,754,300
Extramural Contingency (15%) 202,300 263,080
TOTAL, EXTRAMURAL COSTS 81,551,400 $2,017,380
INTRAMURAL COSTS
U.S.EPA Costs S 34,400 S 43,800
TOTAL PROJECT CEILING $1,585,800 $2,061,180

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE

DELAYED OR NOT TAKEN

Refer to the original Action Memorandum dated November 3,

2000.



VII. OUTSTANDING POLICY ISSUES

Refer to the original Action Memorandum dated November 3, 2000.

VIII. ENFORCEMENT

Refer to the original Action Memorandum dated November 3, 2000.

IX. RECOMMENDATION

It is specifically recommended that the U.S.EPA, START, .and ERRS
portions of the total project ceiling be re-established at
$43,800, $34,600, and $1,481,000, respectively. The total
estimated project ceiling, if approved will be $2,061,180. Of
this, an estimated $1,982,780 may be used for cleanup contractor
costs. You may indicate your decision by signing below:

APPROVE: /LL ZA /}jk DATE: gZa(Al

Director, Superfund Division

DISAPPROVE: . DATE:
Director, Superfund Division

Attachments: I. Action Memorandum, November 3, 2000
II. Ceiling Increase Memorandum, February 7, 2001
ITI. ERRS Contractor Costs

cc: C. Stanton, U.S.EPA, OERR, 5202G
Michael T. Chezik, U.S. Department of the Interior
Custom House, Room 244
200 Chestnut Street
‘Philadelphia, PA 19106 w/o Enf. Addendum
B. Everetts, Illinois EPA
' Superfund Coordinator, w/o Enf. Addendum
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REPLY TO THE ATTENTION OF:

MEMORANDUM SE-5J
DATE : NOV U 3 2000 |

SUBJECT: ACTION MEMORANDUM - PRecuest for a Time-Critical

" Removal Action at the 76" and Albany Site, Chicago,
Cook County, Illinois
(Site ID #A541)

FROM: Brad Benning, On-Scene Coordinator
Emergency Response Section II

TO: William E. Muno, Director
Superfund Division

THRU: Richard Karl, Chief P (yﬁ.

Emergency Response Branch

I. PURPOSE

The purpose of this memorandum is to request and document your
approval to expend up to $750,750 in order to abate an imminent
and substantial threat to public health, welfare, and the
environment posed by the presence of uncontrolled hazardous
substances located at an unregulated landfill at 76'" Street and
Albany in Chicago, Cook County, Illinois (the "Site"). The
hazardous substances consist of lead and polychlorinated
biphenyls (PCBs) contained in the fill material, which is present
at the surface in a small area of the landfill.

The proposed response action will mitigate threats to public
health, welfare, and the environment posed by the presence of
uncontrolled hazardous substances on the surface of the Site.
Proposed removal actions include, but are not limited to, the
assessment and stabilization of chemical hazards at the Site, and
excavation and off-site disposal of the hazardous substances.
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The presence of hazardous substances located on the surface of
the Site, the potential for migration off-site, the unrestricted
access to the property, and the Site's proximity to residential
and commercial areas require that this removal be classified as a
time-critical. The project will require an estimated twenty-five
10-hour on-site working days to complete.

The Site is not on the National Priorities List {"NPL")

II. SITE CONDITIONS AND BACKGROUND

The CERCLIS ID number for the Site is ILSFN0507984

Site Degcription

1. Removal site evaluation

A Removal Site Assessment was conducted on February 4, 2000, to
determine the extent of the automobile shredder residue ("ASR")
previously observed at the Site, and to obtain additional
analytical data to warrant a removal action. The £fill area
containing the ASR was sectioned into 50 foot grids with sample
points at the grid nodes. Thirty sample points were generated
and visually inspected for ASR. Eleven sample locations had ASR
at or near the surface which resulted in eleven samples and one
duplicate. The samples were analyzed for Total lead, TCLP lead,
and PCBs. The results identified Total lead levels ranging from
722 to 4,780ppm, TCLP lead levels of 0.52 to 27.3ppm, and PCBs
from 4.45 to 198.5ppm. The ASR appears to be limited to an area
approximately 300 feet by 200 feet, and may extend down roughly
10 feet. Total amount of ASR for the purpose of this action is
estimated at 10,000 cubic yards.

2. Physical location

The property is located two blocks north of the end of Albany
Street at 76'" Street in Chicago, Cook County, Illinois.
Coordinates for the site are latitude 41 degrees 45' 20" North
and longitude 87 degrees 42' 08" West, as measured using a hand-
held Global Positioning System (GPS) device. It is located in a
industrial neighborhood with surrounding residential and
commercial areas. The area of concern for the purpose of this
action is located in the southwest corner of the property, and is
approximately one acre in size.

A Region S5 Superfund Environmental Justice (EJ) analysis has been
prepared for the area surrounding the Site. This analysis is
presented in Attachment IV. 1In Illinois, the low-income
percentage is 27 and the minority percentage is 25. To meet the
EJ concern criteria, the area within 1 mile of the Site must have
a population that is twice the state low-income percentage or/and



twice the state minority percentage. That 1is, the area must be
at least 54% low-income and/or 50% minority. At this site, the
low-income percentage is 35.0% and the minority is 53.5% as
determined by Arcview or Landview III EJ analysis. Therefore,
this site does meet the region's EJ criteria based on
demographics as identified in. "Region 5 Interim Guidelines for
Identifying and Addressing a Potential EJ Case, June 1998".

3. Site characteristics

The property known as 76 and Albany consists of a large tract
of land some 20 acres in size. The east half of the site
operated as a drive-in theater, although it has been closed and
abandon for many years. The west half of the site was apparently
vacant land that was leased by the property owners to Krisjon
Construction Co. as a disposal site for soil and construction
material, and for recycling broken concrete slabs and asphalt.
Krisjon Constructions operated at the site from 1989 throug. 1993
when they abandoned the site leaving roughly 400,000 cubic yards
of material stockpiled on site. Subsequent investigations
revealed that there were areas on the Site that contained other
disposed materials other than concrete and asphalt. Areas on the
site were believed to contain petroleum contaminated soils and
ASR material. The site consists of numerous waste piles, the
largest running along the northern boundary of the property and
distinct areas of concrete, asphalt, and ASR on the southern
portion of the site. The property is partially fenced, but
easily accessible to trespassers.

4., Release or threatened release into the environment of a
hazardous substance, or pollutant or contaminant

Investigations at the site have been focused on the exposed ASR
material located in the southwest portion of the property.
Analytical data have indicated that elevated levels of lead and
PCBs have been released to the environment, as a result of the

improper disposal of ASR material.

5. Maps, pictures and other graphic representations

Please see Attachwment IV

B. Other Actions to Date

1. Previous actions

In 1996, U.S. EPA participated in a joint Chicago (the "City")
and Illinois workgroup to address illegal dump sites within the
City. Inspections were conducted at thirteen locations and
sampling assessments were conducted at five of the largest sites.



The 76 and Albany location was one of those five initial
assessments, which was conducted on March 15, 1996. That
assessment also identified areas of elevated lead and PCBs. The
information was provided to State and local authorities, which
proceeded with separate enforcement actions against the property
owners.,

2} Current actions

U.S. EPA, at the request of the City of Chicago conducted a
Removal Assessment at the site to further characterize the ASR
area, as the City was initiating cleanup of the property. The
assessment was conducted on February 4, 2000, and reconfirmed
that the ASR area was contaminated with lead and PCBs, above ,
their respective action levels of 5.0 ppm (TLCP) and 50 ppm. The
Agency committed to assist the City with the removal of the
exposed ASR material.

C. State and Local Authorities' Roles

1. State and local actions to date

The City of Chicago has negotiated a redevelopment plan for this
property, and has initiated actions to begin clearing the
concrete and construction debris. Tetra Tech has been hired by
the City as the prime contractor and will oversee all work at the
site. Any additional ASR material discovered during the cleanup
will be mitigated by the City. The State has no plans to conduct
or assist with any of the remediation activities at this time.

2. Potential for continued sﬁatellocal response

The City of Chicago intends to conduct all necessary actions to
complete their redevelopment plan in conjunction with the scope
of work identified in this removal action. '

III. THREATS TO PUBLIC HEALTH OR WELFARE OR THE
ENVIRONMENT, AND STATUTORY AND REGULATORY AUTHORITIES

A removal action is necessary at the 76" and Albany Site to
abate the threat to public health, welfare or the environment
posed by the release and potential release of hazardous
substances. The NCP, 40 C.F.R. 300.415(b) (2), provides eight
specific criteria for evaluation of a threat and the
appropriateness of a removal action. Observations documented
during the Site investigation indicate that the Site meets the
following criteria for a time-critical removal action:



A. Actual or potential exposure to hazardous substances or
pollutants or contaminants by nearby populations, animals,
or the food chain.

This factor is present at the Site due to the large volume of ASR
material on site which is contaminated elevated levels of lead
and PCBs. Lead was detected in the majority of the samples at
concentrations much higher than the regulatory limit. Lead is
considered a cumulative poison and poses an inhalation and
ingestion hazard. Long-term exposure to lead can result in
build-up in the body, an affect known as biocaccumulation.
Prolonged exposure to lead could result in kidney damage, anemia,
and decreased fertility. Elevated lead exposure before or during
pregnancy may cause birth defects. PCBs bioconcentrate in the

- tissues of animals and plants. The tissue concentrations can
increase by orders of magnitude moving up the food chain from one
trophic level to the next. PCBs are extremely stable compounds
and are slow to chemicall, deg: 3e in the environment. PCBs
elicit a variety of effects including skin lesions, wasting
syndrome, immunotoxicity, reproductive toxicity, genotoxicity,
and liver damage. The Site is unsecured and would be considered
an attractive nuisance for childrer in the neighborhood.

B. High levels of hazardous substances or pollutants or
contaminants in soils largely at or near the surface, that
may migrate. : :

This factor is present at the Site due to the existence of over
60,000 square feet of exposed ASR material. The site has been
used as a recreation area by children, dirt bikes, and
motorcycles which may allow contaminated material to be
transported off site.

C. Weather conditions that may cause hazardous substances or
pollutant or contaminants to migrate of be released;

This factor is present at the Site as strang winds potentially
could carry the light components of the ASR material off site,
allowing lead and PCB contaminants to impact nearby commercial
and residential areas. Precipitation runoff also may impact
adjacent commercial property to the south as the waste pile ends
at the property boundary. '

D. Threat of fire or explosion.

This factor is present at this Site due to the existence of
combustible ASR material, which if involved in a fire may pose a
health risk to residents that live within 100 feet of the site.



IV. ENDANGERMENT DETERMINATION

Given the current conditions at the Site and the nature of the
hazardous substances on-site, actual or threatened releases of
hazardous substances from this Site, if not addressed by
implementing and completing the response actions selected in this
Action Memorandum, may present an imminent and substantial
endangerment to public health, welfare, or the environment. The
possibility of further releases of the hazardous substances
present a threat to the nearby population and the environment via
the exposure pathways described in Section III.

V. PROPOSED ACTIONS AND ESTIMATED COSTS

There are obvious time-critical elements present at the Site.

The hazardous substances are located in an unsecured site, with
signs of public trespass, locateZ near industrial and residential
areas, and must be immediately addressed. The proposed removal
actions at the site would eliminate the imminent and substantial
threats to human health, welfare, or the environment, as outlined
in this memorandum.

The OSC proposes to undertake the following response actions to
mitigate threats posed by the presence of hazardous substances at
the Site:

a. Develop and implement a site-specific work plan including a
proposed time line.

b. Develop and implement a site-specific health and safety plan.

c. Establish and maintain site security measures during the
removal actions, which may include security guard service.

d. Develop and implement an air monitoring and sampling program
during removal activities.

e. Identify, sample and characterlze ‘the hazardous substances
located at the site.

f. Excavate contaminated ASR, and debris and stage on-site, as
necessary.

g. Conduct on-site treatment to reduce lead levels below
regulatory limits.

h. Bulk and consolidate wastes in preparation for off-site
disposal to a U.S.EPA approved disposal facility.

f. Conduct confirmation sampling to ensure Agency cleanup goals
are achieved.. Lead (total) - 1000ppm, PCBs - 25ppm



All hazardous substances, pollutants or contaminants removed off-
site pursuant to this removal action for treatment, storage or
disposal shall be treated, stored, or disposed of at a facility
in compliance, as determined by U.S. EPA, with the U.S. EPA Off-
Site Rule, 40 CFR 300.440, 58 Federal Register 49215 (Sept. 22,
1993).

The removal action will be taken in a manner not inconsistent
with the NCP. The OSC has begun planning for provisions of post-
removal site control, consistent with the provisions of Section
300.415(1) of the NCP. It is envisioned that after
implementation of this removal action, there will be no need for
post -removal site control.

All applicable ai1.d relevant and appropriate requirements
("ARARsS") of federal and state law will be complied with, to the
extent practicable. A federal ARAR determined to be applicable
for the Site is the RCRA COff-Site Disposal Policy. A state ARAR
determined to be applicable for the Site is the Subtitle G: Waste
Disposal Regulations. Any additional federal and state ARARS
will be addressed to the extent practicable.

The response actions described in. this memorandum directly
address actual or threatened releases of hazardous substances,
pecllutants or contaminants at the Site which may pose an imminent
and substantial endangerment to public health, welfare, or the
environment. These response actions do not impose a burden on
the affected property disproportionate to the extent to which
that property contributes to the conditions being addressed.

The estimated costs to complete the above actions are summarized
below. These activities will require an estimated twenty-five
10-hour on-site days to complete. Detailed contractor costs are
presented in Attachment II.



REMOVAL PROJECT CEILING ESTIMATE

EXTRAMURAL COSTS

Cleanup Contractor Costs $ 534,000

Contingency (15%) ' 81,450
Subtotal : $ 615,450
START Costs 17,000
Total Extramural Costs $ 632,450
Extramural Contingency (15%) 94,800

TOTAL, EXTRAMURAL COSTS $ 727,250

INTRAMURAL COSTS

U.S.EPA Direct Costs

$30/hr x (250 Regional + 25 HQ) $ 8,250
U.S.EPA Indirect Costs

$61/hr x (250 Regional) 15,250
TOTAL, INTRAMURAL COSTS : $ 23,500
TOTAL, REMOVAL PROJECT CEILING $ 750,750

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE
DELAYED OR NOT TAKEN

A delay or non-action at the Site may result in an increased
likelihood of direct contact to human populations by the

" hazardous substances. Since the Site is easily accessible, the
various threats to human health and/or the environment, pose a
serious threat to the local population. Additionally, any delay
or non-action will also increase the likelihood of contamination
migration off-site into the surrounding commercial and
residential neighborhood.

VII. OUTSTANDING POLICY ISSUES

No significant policy issues are associated with the
the 76'" Street and Albany site.



VIII. ENFORCEMENT

For Administrative purposes, information concerning the
enforcement strategy for this site is contained in the
Enforcement Confidential addendum. (Attachment I)

IX. RECOMMENDATION

This decision document represents the selected removal action for
the 76'" and Albany site, located in Chicago, Cook County,
Illinois, developed in accordance with CERCLA as amended, and is
not inconsistent with the NCP. This decision is based on the
Administrative Record for the site (see Attachment III).
Conditions at the site meet the criteria of Section 300.415(b) (2)
of the NCP for a removal action and I recommend your approval of
the proposed removal action. The total estimated project
ceiling, if approved wy1ll pe $. .93,750. Of this, an estimated
$710,250 may be used for cleanup contractor costs. You may
indicate your decision by signing below:

m DATE : "/"‘/ oo

APPROVE:
Director, Superf Division
DISAPPROVE: DATE:
Director, Superfund Division
Attachments: I. Enforcement Confidential addendum

II. ERRS Contractor Estimate
III. Administrative Record
IV. Region 5 Superfund EJ Analysis

cc: K. Mould, U.S.EPA, OERR, 5202G
Michael T. Chezik, U.S. Department of the Interior
Custom House, Room 244
200 Chestnut Street
Philadelphia, PA 19106 w/o Enf. Addendum

B. Everetts, Illinois EPA
Superfund Coordinator, w/o Enf. Addendum



ATTACHMENT I
ENFORCEMENT ADDENDUM

76™ AND ALBANY SITE
CHICAGO, ILLINOIS

MARCH 2000
1 PAGE

HAS BEEN REDACTED

NOT RELEVANT TO THE SELECTION
OF THE REMOVAL ACTION



PERSONNEL
EQUIPMENT
MATERIALS

. TRANSPORTATION
DISPOSAL

TOTAL

ATTACHMENT II
ERRS CONTRACTOR COSTS
76™ AND ALBANY SITE

$49,930

| 31,050.
141,396
52,000
260,000
- §834,376
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ATTACHMENT III

U.S. ENVIRONMENTAL PROTECTION AGENCY

REMOVAL ACTION

ADMINISTRATIVE RECORD

ILLINOIS
TITLE/DESCRIPTION

Site Assessment Report
for the 76" and Albany
Site

" Removal Assessment Repc. .
for the 76 and Albany
Site (PENDING)

Action Memorandum: .

FOR
76™ AND ALBANY SITE
CHICAGO, COOK COUNTY,
ORIGINAL
MARCH 13, 2000

AUTHOR RECIPIENT
Ecology and U.S. EPA
Environment,
Inc.
Ecology 2and 2.8 tgs)
cnvironment,
Inc.
8enning, B., Muno, W.,
.S. ZPA 2.3, EPA

Request for a Time-
Critical Removal Action
at the 76" and Albany
Site (PENDING)

57



ATTACHMENT IV
REGION 5 SUPERFUND EJ ANALYSIS
76™ AND ALBANY SITE




Region 5 Superfund EJ Analysis
76th & Albany Site Chicago, IL
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INDEPENDENT GOVERNMENT
COST ESTIMATE

76™ AND ALBANY SITE
CHICAGO, ILLINOIS

1 PAGE

HAS BEEN REDACTED

NOT RELEVANT TO THE SELECTION
OF THE REMOVAL ACTION
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i $ UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
S’ - REGION 5
« ot 77 WEST JACKSON BOULEVARD

CHICAGO, IL 60604-3590

REPLY TO THE ATTENTION OF

MEMORANDUM o ' SE-57
paTE:  FEB 0 7 2001

SUBJECT: ACTION MEMORANDUM - Request for a Ceiling Increase

for the Removal Action at the 76" and Albany Site,
Chicago, Cook County, Illinois
(Site ID #A541)

FROM: Brad Benning, On-Scene Coordinétor
Emergency Response Section II

TO: William E. Muno, Director
Superfund Division

THRU: Richard Karl, Chief ﬁ?.*(LJZ

Emergency Response Branch

I. PURPOSE

The purpose of this memorandum is to document and request your
approval to increase the total project ceiling for this removal
and re-establish project ceilings for U.S. EPA, the Superfund
Technical Assistance and Response Team (START) and the Emergency
Rapid Response Service (ERRS) contractor. This memorandum
requests an additional $835,050 due to anticipated costs in
excess of the original procurement request. The added costs are
a result of increased waste volumes which are projected to exceed
the original estimate of 10,000 cubic yards. Based on current
excavation rates and the unexpected depth of the waste material
an additional 10,000 cubic yards of waste is believed to be
present on site.
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SITE CONDITIONS AND BACKGROUND

The CERCLIS ID number for the Site is ILSFN05079584

The original Action Memorandum for the 76" and Albany Site was
signed on November 3, 2000, in the amount of $750,750. The
removal was initiated on December 18, 2000, and was expected to
address approximately 10,000 cubic yards of Automobile Shredder
Residue (ASR) contaminated with lead and PCBs. The initial
assessment indicated that the ASR was primarily located along the
west portion of the site, with depths varying from one to eight
feet. A test pit in the east portion of the site appeared clean
and ASR material was not anticipated in this area. Upon
initiation of the removal action, additional test pits were
excavated throughout the entire site to locate all ASR material
that may be present on site. At this time a large area of ASR was
discovered on the east portion of the site to a depth in excess of
12 feet. The anticipated waste volume from this area may approach
10,000 cubic yards, and is the main reason for the ceiling
increase that is being requested.

III. THREATS TO PUBLIC HEALTH OR WELFARE OR THE
ENVIRONMENT, AND STATUTORY AND REGULATORY AUTHORITIES

Refer to the original Action Memorandum dated November 3, 2000.

IV. ENDANGERMENT DETERMINATION

Refer to the original Action Memorandum dated November-3, 2000.

V. PROPOSED ACTIONS AND ESTIMATED COSTS

All actions listed in the original Action Memorandum will be
performed and remain unchanged. These activities will require an
additional twenty-five 10-hour on-site days to complete. Below is
a detailed breakdown of costs for both the current and proposed
ceiling.



REMOVAL PR

TRAMURAL COSTS
Cleanup Contractor Costs
Contingency (15%)
Subtotal
START Costs
Total Extramural Costs

Extramural Contingency (15%)
TOTAL, EXTRAMURAL COSTS

INTRAMURAL COSTS

U.S.EPA Costs

TOTAL PROJECT CEILING

ILING ESTIMATE

Current Ceiling

$ 534,000
81,450
$ 615,450
17,000
$ 632,450
94,800
§ 727,250
$ 23,500
$§ 750,750

Proposed Ceiling

$1,150,000
172,500
$1,322,500

26,600

$1,349,100

202,300

$1,551,400

S 34,400

$1,585,800

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE

DELAYED OR NOT TAKEN

Refer to the original Action Memofandum dated November 3, 2000.

VII. OUTSTANDING POLICY ISSUES

Refer to the original Action Memorandum dated November 3, 2000.

VIII. ENFORCEMENT

Refer to the original Action Memorandum dated November 3, 2000.



IX. RECOMMENDATION

It is specifically recommended that the U.S.EPA, START, and ERRS
portions of the total project ceiling be re-established at
$34,400, $26,600, and $1,150,000, respectively. The total
estimated project ceiling, if approved will be $1,585,800. Of
this, an estimated $1,524,800 may be used for cleanup contractor
costs. You may indicate your decision by signing below:

Z" DATE: 2 g '1 zc[

APPROVE: J
Director, Superfynd Division
DISAPPROVE: . DATE:
Director, Superfund Division
Attachments: I. Action Memorandum dated November 3, 2000

cc: K. Mould, U.S.EPA, OERR, 5202G .
Michael T. Chezik, U.S. Department of the Interior
" Custom House, Room 244
200 Chestnut Street
Philadelphia, PA 19106 w/o Enf. Addendum
B. Everetts, Illinois EPA .
Superfund Coordinator, w/o Enf. Addendum



ATTACHMENT I

NOVEMBER 3, 2000
ACTION MEMORANDUM

SEE:

U.S. EPA ADMINISTRATIVE RECORD
76™ AND ALBANY SITE

ORIGINAL ADMINISTRATIVE RECORD
DOCUMENT #3



DATE

07/12/96

00/00/00

11/03/00

00/00/00

- ATTACHMENT II

U.S. ENVIROMMENTAL PROTECTION AGENCY

REMOVAL ACTION

FOR

76™ AND ALBANY SITE

ADMINISTRATIVE RECORD

CHICAGO, COOK COUNTY, ILLINOIS

AUTHOR

Ecology and
Environment,
Inc.

Ecology and
Environment,
Inc.

Benning, B.,
U.S. EPA

Benning, B.,
U.S. EPA

ORIGINAL

MARCH 13,

RECIPIENT

U.S. EPA

U.S. EPA

Muno, W.
‘U.S. EPA

UPDATE #1
JANUARY 18, 2001

Muno, W.
U.S. EPA

’

’

TITLR/DESCRIPTION

Site Assessment Report
for the 76 and Albany
Site

Removal Assessment Report
for the 76 and Albany
Site (PENDING)

Action Memorandum:
Request for a Time-
Critical Removal Action
at the 76 and Albany
Site (PORTIONS OF THIS
DOCUMENT HAVE BEEN
REDACTED)

Action Memorandum:
Request for a Ceiling
Increase for the Removal
Action at the 76 and:
Albany Site (PENDING)

/1A

PAGES

S7

15



PERSONNEL
EQUIPMENT
MATERIALS
TRANSPORTATION
DISPOSAL

TOTAL

ATTACHMENT Il
ERRS CONTRACTOR COSTS
76™ AND ALBANY SITE

$10,000
0,000
3,000
119,000
_190.000

$331,000



DATE

07/12/96

00/00/00

11/03/00

02/07/01

00/00/00

ATTACHMENT IV

U.S. ENVIROMMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD

FOR

76™ AND ALBANY SITE

CHICAGO, COOK COUNTY, ILLINOIS

AUTHOR

Ecology and
Environment,
Inc.

Ecology and
Environment,
Inc.

Benning, B.,
U.S. EPA

Benning, B.,
U.S. EPA

Benning, B.,
U.S. EPA

ORIGINAL

MARCH 13,

2000

RECIPIENT

U.S. EPA

U.S. EPA

Huno, W.
U.S. EPA

!

#1

UPDATRE

FEBRUARY 7

‘Muno, W
U.S. EPA

, 2001

.

UPDATE #2

JULY 25,

Muno, W.
U.S. EPA

2001

?

TITLE/DESCRIPTION

Site Assessment Report
for the 76" and Albany
Site

Removal Assessment Report
for the 76" and Albany
Site (PENDING)

Action Memorandum:
Request for a Time-
Critical Removal Action
at the 76" and Albany
Site (PORTIONS OF THIS
DOCUMENT HAVE BEEN
REDACTED)

Action Memorandum:
Request for a Ceiling
Increase for the Removal
Action at the 76 and
Albany Site (PORTIONS
OF THIS DOCUMENT HAVE
BEEN REDACTED)

Action Memorandum:
Request for a Ceiling
Increase for the Removal
Action at the 76 and
Albany Site (PENDING)

15

20



